
Monthly Summary Sheet for January 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
The Phase I construction activities and Phase II design efforts 

continued in January. The subsurface construction areas were 

excavated (shown to the right), and a leak collection system 

(approximately 530 square feet of a 60-mil HDPE liner, 4-inch drain 

pipe, and a 24-inch observation sump) was installed. CDM and 

Dondlinger & Sons Construction Co. Inc. (Dondlinger) also 

completed the concrete pours for the slab and walls of the metering 

vault, the placement of the rebar for the concrete tank slab (shown 

below), the construction of an initial concrete sample panel, and 

several additional items. CDM and Gossen Livingston Associates, 

Inc. (GLA) continued the Phase I construction services (submittal reviews, design clarifications, and other 

supporting activities) and Phase II design efforts. At the request of the City of Wichita (City), the design of 

the environmental education building has been revised to include an enclosed classroom in the southern 

section of the building instead of a picnic shelter.


Anticipated February activities: CDM and Dondlinger will 
continue the Phase I construction efforts, and it is anticipated that 
most of the subsurface items (treatment system concrete tank, 
metering vault, leak collection system, aqueduct column footers, 
grade beams, process air piping, etc.) will be nearing completion by 
the end of February. CDM and GLA will continue the Phase II 
design efforts, and a Phase II - 30% Design package will be 
generated and informally discussed with the appropriate City staff. 

Monitoring Activities 

CDM worked on the preparation of the Fourth Quarter 2001 Report and Annual Summary for submittal to the 
City and the Kansas Department of Health and Environment (KDHE). KDHE approved the Site Monitoring 
Plan for Final Interim Groundwater Remediation in a letter dated January 17, 2002. 

Anticipated February activities: CDM will finalize the Fourth Quarter 2001 Report and Annual Summary, 
Compliance Monitoring Network and Initial Components of the Site Monitoring Network, Gilbert and Mosley Site, 
Wichita, Kansas for submittal to the City and KDHE. CDM will install additional monitoring wells and 
conduct the First Quarter 2002 sampling event in mid-February in accordance with the recently approved 
Site Monitoring Plan for Final Interim Groundwater Remediation. 

Source Area Activities 
The Non-Continuing Source Areas Monitoring Work Plan was previously submitted to the KDHE, and the 
Continuing Source Areas Monitoring Work Plan and the Remediated Source Area Monitoring Work Plan were 
submitted to KDHE in January. KDHE responded to these three documents in a comment letter dated 
January 17, 2002, and CDM is currently preparing responses to these KDHE comments. 

Anticipated February activities:  CDM will finalize the Work Plan for Source Area Investigations and Source 
Control Measures Report at Tri-State – Central for submittal to the City. 
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